
MUFI HANNEMANN
MAYOR

The Honorable Barbara Marshal!, Chair
and Members of the City Council

Honolulu City Council
530 South King Street, Room 202
Honolulu, Hawaii 96813

Dear Chair Marshal! and Councilmembers:

DEPARTMENT OF BUDGET AND FISCAL SERVICES

CITY AND COUNTY OF HONOLULU
530 SOUTH KING STREET ROOM 208 • HONOLULU, HAWAII 96813

PHONE: (808) 523-4616 • FAX: (806) 523-4771 • INTERNET: YAwvh0no~uIugov

As required by Ordinance No. 97-14 approved April 30, 1997, we are submitting
information on change orders exceeding 5% of the original contract awards for the period
September 1, 2006 to November 30, 2006.
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Contractor: Frank Coluccio Construction Co.
Contract No.: AX2366, AX2367, AX2371, AA3508, AA3509, AA3510
Project: Kalaheo Ave. Reconstructed Sewer- Phase 1 (Emergency Work)
Original Contract Price: $17,423,934 (City Funds)
Amount Appropriated for Construction of Project: $31,275,000.00

3,187,776.00
34,462,776.00

Amount Appropriated for Construction Allocated for Contingencies:
$11,479,579.00

3,187,776.00
14,667,355.00

City Funds
BWS Funds
Total Funds

City Funds
BWS Funds
Total Funds

$11,462,344.34
3,117,979.00

14,580,323.34

City Funds
BWS Funds
Total Funds

oooc

January 3, 2007

Total Number of Change Orders: 3
Total Amount of Change Orders:

Dept. Corn. No,
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Contractor: Okada Trucking Co. Ltd.
Contract No.: F00662
Project: Construction of Traffic Calming Improvements at Various Locations-
Makakilo Neighborhood, Manoa Neighborhood & Pablo Neighborhood
Original Contract Price: $1,173,265
Amount Appropriated for Construction of Project: $1,290,590
Amount Appropriated for Construction Allocated for Contingencies: $117,325
Total Number of Change Orders: 1
Total Amount of Change Orders: $75,468.96

Contractor: T. lida Contracting, Ltd.
Contract No.: F02133
Project: Nanakubi Beach Park — Canoe Halau
Original Contract Price: $628,000
Amount Appropriated for Construction of Project: $722,200
Amount Appropriated for Construction Allocated for Contingencies: $94,200
Total Number of Change Orders: 1
Total Amount of Change Orders: $57,758

Contractor: Haron Construction, Inc.
Contract No.: F04414
Project: Kawa Ditch Improvements
Original Contract Price: $1,496,070
Amount Appropriated for Construction of Project: $1,645,677
Amount Appropriated for Construction Allocated for Contingencies: $149,607
Total Number of Change Orders: 1
Total Amount of Change Orders: $134,480.15

Contractor: Hawaiian Dredging Construction Co., Inc.
Contract No.: F27774
Project: Ala Moana Wastewater Pump Station Modifications
Original Contract Price: $17,740,000
Amount Appropriated for Construction of Project: $20,401,000
Amount Appropriated for Construction Allocated for Contingencies: $2,661,000
Total Number of Change Orders: 7
Total Amount of Change Orders: $959,796.30



The Honorable Barbara Marshall, Chair
And Members of the City Council

January 3, 2007
Page 3

A copy of the change orders are attached for your information.

If you have any questions on the above, please call Nelson Koyanagi, Jr., Chief
Accountant, at extension 8601

MPW:lt

Attachments

cc: Mayor Mufi Hannemann
Eugene Lee, P.E., Director of Design and Construction

APPROVED:

L~
Wayne tvl. Hashiro, P.E.

Sincerely,

Mary Patricia Waterhouse
Director

Managing Director



CITY AND COUNTY OF HONOLULU
DEPARTMENT OF DESIGN AND CONSTRUCTION

WASTEWATER DIVISION

CONTRACT CHANGEORDER NO.3
September 29, 2006

Project: Kalaheo Ave. Reconstructed Sewer - Phase I (Emergency Work)

Contract No.: 10021-05 & 10016-06
Job No.: W8-O1

Contractor: Frank Coluccio Construction Company

Original Contract Amount: $17,423,934.00

CONTRACT DATA: SUMMARY OF CONTRACT PRICE:
Notice to Proceed: February 22, 2005 Basic Bid + Additive No. I (AY2366 & .AX2367) $17,423,934.00
contract Completion Time: 290 Calendar Days Additive No. 2 & 3 (M3508 & AA3509) $10,115,513.00
Original completion Date: December 8, 2005 EWS water Line Additive (AA3509) $2,$97,97t00
Total Time Extension To Date: 369 Calendar Days contract Amount by CO. No. 1, 2, & Additives: $31,049,257.34
Revised completion Date: December 12, 2006

Amount Added by this c.o. No. 3: $055,000.00
New Contract Amount by this C.O. No. 3: $32,004,257.34
Source of Funds: CIP

Part I: Account No.: 670/51 55-06-4174-8601 8C: $735,000.00
Part II: Account No.: 640/5797-06-4174-86018C: $220,000.00

sheet I of 2
This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity ofwork from that called for in the
proposal for this project
(Note here as specifically as possible the item, quantity, and location of work required, with an accurate desoiption of its character, using sketches if
necessary. Also note any quantities or work which this replaces and show net value or quantity of extra.)

This Change Order is to cover the following:
Part I - Increase the amount of Proposal Item Nos. A49 and 849

Item
Desaiction Quantity Amount

A49 Payment for Off-Duty Police Officers Allowance $325,000.00
849 Payment for Off-Duty Police Officers Allowance $410,000.00

NECESSITY:
Increases in the allowance amounts for these proposal items are needed to pay for off-duty police officers throughout the
remainderof the project (December 2006). Off-duty police officers are required by the approved traffic detour and to comply
with the traffic control plans and permits. Proposal Item M9 was increased to $225,000 by Change Order No. Ito provid funds
thru September 2005. Proposal Item No. 849 (originally $150,000) provided funds for off-duty Police officers thru March 2006.
Thefefore, Proposal Item Nos. A49 and 849 need to be increased by $325,000 and $410,000, respectively, to provide funds for
these items thru the end of the project (December 2006).

Part II - Add Proposal Item No. Wt,2

Item
tAg~ Description Quantity Amount
Wt2 Payment for Off-Duty Police Officers Allowance $220,000.00

NECESSITY:
The addition of Proposal Item No. WL2 is needed to pay for off-duty Police officers for the BWS Water Lince Replacement
contract additive. Off-duty police officers are required by the approved traffic detour and to comply with the traffic control plans
and permits. The average monthly total for off-duty Police officers working on the BWS Water Lince Replacement contract
additive is $20,000, which began in February 2006 and will end in December 2006. Therefore, the creation of a $220,000
allowance item for off~dutyPolice officers is needed.



CONTRACT CHANGE ORDER NO.3
ProjeCt: Kalaheo Ave. Reconstructed Sewer - Phase I (Emergency Work)

10021-05 & 10015-06
w8-01

Date: 29-Sep-06
Sheet 2 of2

By execution of this Change Order No. 3, the contractor acknowledges and agrees that the price adjustment set forth on
this Change Order No. 3 represents equitable compensation for any and all changes and additions to the scope of work
described herein, Said price adjustment shall be in complete satisfaction of any and all claims by the Contractor, its
subcontractors and suppliers, or by anyone claiming by, through or under the Contractor for any increased compensation
or damages, to persons or property, arising out of said changes and additions being made to the scope of work. The
Contractor fijrther agrees to defend, indemnify, and hold the City harmless against any and all such claims.

For and in consideration of the amount of NINE HUNDRED FIFTY FIVE THOUSAND DOLLARS AND NO CENTS
($955,00&00) for This Change Order No. 3, the Contractor hereby releases, acquits, and forever discharges the City from and
on account of any and all claims referred to above.

All work and materials shall be in accordance with the requirements of all applicable standards, Standard plans,
and Special Provisions.

Note: This amount added to the contract by this Change Order No. 3 shall be covered by
Part I: Account No.: 670/5155-06-4174-8601$C: $735,000.00 *
Part U: Account No.: 64015797-06-4174-86018C: $220,000.00 - ,4-A-sflO

By reason of this proposed change a time extension S I calendar days will be made to this contract. The completion
date shall be revised/remain December 12, 2006.

3 Accepted:

-

Contractor or Contractor’s Representative

4 Certified Funds Available:

t
~2

-

Fiscal Officer

cc: Sudget & Fiscal San,. Director

SF5 - Accounting

Division Chief

V

OCT 2 4 2006
Date

10—18—06
Date

OCT26 ‘fln5

Date

Project Engineer/Inspector

DDC - Project File

Construction Management Consultant

Fiscal Section

5 Approved

6 Approved As To Form & Legality:

PAUL HERRAN

272006
Date

NOV 2 U 2006
Date

NOV 21 2006

Contract No,:
Job No.:

1 Computed and

Date

Division Chief Deputy Corporation Counsel

7 Approv

Direct&, Budget and Fiscal Services Date

fr~2-b7/c

,~- 3fl0: &?a/f/1re0~~497~�~ftO/IC~

~ 7~7?1L

Prepare Driginal + .~ Copies



CiTY AND COUNTYOF HONOLULU
DEPARTMENT OF DESIGN AND CONSTRUCTiON

SPECIAL PROJECTS
CONTRACT CHANGE ORDER NO. I

March 7, 2006

Project: Traffic Calming Improvements at Various Location (Makakilo and Pablo Neighborhoods)

Contract No.: F-o0662

Contractor Okada Trucking Co., LTD.

Original Contract Amount: $1,173,265.00

CONTRACT DATA: SUMMARY OF CONTRACT PRICE:
Notice to Proceed: April 14, 2003 Contract amountPrior Change Orders: $1,173,265.00
Contract Completion Time: 180 Calendar Days Amount Added by this CC. No.1: $75,468.96
Original Completion Dale: October 10, 2003 New Contract Amount by this C.0.No. 1: $1,248,733.96
Time Extension Previously Granted: 0 Calendar Days Source of Funds: CIP
Time Extension by this Change Order 626 Calendar Days Account No.: 620/5873-02-011 ISC(403) (43? ‘)

Total Time Extension to Date: 626 Calendar Days
Revised Completion Date: June 27, 2005

sStt tofZ
This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity of work from that called for in the
proposal forthis project.

I New Proposal Item Nø. 403- ModIfy Existing Landscaping and Irrigation system

scope of Work:

1. Remove existing gravel rock ground cover within landscape medians. Cost will be handled on a force account basis.
2. Install decorative fir bark mulch gournd cover within landscape medians. Cost will be handled on a force account basis.
3. Relocate existing irrigation system 12-inch setback from back of curb within landscape medians. Cost will be handled on a force account basis.
4. Replace existing Akia plants within landscape medians as required. Cost will be handled on a force account basis.

Estimated Quantities and Costs:- $75,468.96

Force account basis. Cost shall not exceed contractors cost proposal amount.
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DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULU

DATE: _fl~
2

l,
2

OO~~ CHANGE ORDER NO.: 04

PROJECT: ~ CONTRACT NO.: F.02133

PROJECT NO.: 02-P-60

CONTRACTOR: ~j~daContracting,j_ CONTRACT AMOUNT: $628,000.00

Change Order to Date (Nos. -. thru—) S 0.00

This Change Order Total. S 57,758.00

New Contract Amount By This Change Order S 685,758.00

Thischangeorder shall serve us a supplemental agreement covering a change in the contract
More here, as specifically as possible, the rime, quantity, and location of work required, with an accurate description of its character, using sketches ir
necessary. Also nose any quantities ol’ work which this replaces and show net value or quantity or said wnrk.

PE$CE!EtION Of WORK & COST:

Provide material, labor and equipment for the work as directed by PCD No. I. dated June 30. 2005. PCD No. 2, dated
Febnaasy IS, 2006. PCD No. 3, dated April 7, 2006 and PCD No. 4, dated August 16, 2006, in.place complete. (See
attached Contractor’s cost proposal dated August 15, 2006 incorporated herein.)

Total Cost This Change Order $ 57,758.00

Due to design revisions and as directed by the City and County of Honolulu. PCI) Nos. 1 thru 4 incorporates changes to
foundation and building layout due to the revised geotechnlcal report. Due to budget constraints, the scope of work for
the floor coatings, exterior rock veneer, painting, landscaping and irrigation lines have been reduced.

The contractor agrees that this change order represents equitable compensation for all labor, material, equipment,
incidentals, and all cost both direct and indirect, including impacts due to delays and increased time of performance to
complete the work described herein.

.~ 0 calendar days

t
nfl

Notice to Proceed Date:
Original Completion Date: February 16, 2007
Extension of Time to Date: 0 consecutive calendar days ~,, ~ -

Extension of Time Due to this Change Order: ~0 consecutive calendar days ‘~‘~“

New Completion Date: ~ 1G. 2001- ~ (lj

Account No.: C~Ic4143_o2-4Zfl—&zt&4c

RECDNIMENDcDAPPROVAL: APPROVEDASTOAV ILl OFFUNDS:

By ______ -~ n/g, (oc,

KEC Engineering Management. Inc. Date Fiscal Offices

Constructions Manager

APPROVED: APPRovED AS TOFO~t4AND LEGALITY:

- __________

Contractor Date Deputy Corporation Counsel Date

~ ____ ___________ 82006
Chief. Facilities Divi,ion Dare

APPROVED:

SEP 21 ~G6

D e olDcpartmert of Design & Cunsrructron Dale Director of Budget & Fiscal Servsces Date

Page I
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DEPARTMENT OF DESIGN AND CONSTRUCTION -/ /
CITY AND COUNTY OP HONOLULU ~. ,~,

STATE OP HAWAII fl” ~ Df1/l<’~ON
- ~.1 C Ci- ~ August 18, 2006

Sheet I of 2
CONTRACT CHANGE ORDER N~1ocr ~ P1252

Project: Kawa Ditch Improvements
Kaneohe, Oahu, Hawaii

Contract No.: - F-04414
Job No.: 07-02
Contractor: Haron Construction, Incorporated

Official Commencement Date: August 7, 2006
Contract Time: 240 calendar days Original Completion Date: 04/03/07
Total Time Extension To Date: 0 calendar days Revised Completion Date: 04/03/07

This change order shall serve as a supplemental agreement covering extra work or a change order in the quantity of work from that
called for in the proposal for this project.

(Note here as specifically as possible the item, quantity, and location of work required, with an accurate descdption of its character,
using sketches if necessary. Also note any quantities or work, which this replaces, and show net value orquantity of extra.)

NEW WORK ITEM NO 12— Material and Masonry Labor Escalation

The scope of this change will pay the escalated cost of nmterias and labor for the delayed start. The
escalation covers the cost increase for dumping fees, granular aggregate backfill, concrete, reinforcement
steel and masonry labor.

COST AND RASIS OFPAYMENT~

Payment for the work shall be made under the applicable new work item at the agreed Lump Sum Price. The
agreed Lump Sum Price shall be full compensation for furnishing all labor, materials, equipment, and all
incidentals, in-place complete.

All work and materials shall be in accordance with the requirements of the Contract Plans, Standard
Specifications, Standard Plans, Special Provisions, and as directed by the Engineer.

The Contractor agrees that this change order represents fair and equitable compensation for all labor,
equipment, incidentals and all costs both direct and indirect to complete the work described herein.

NECESSITY:

Due to the execution timing of the contract of late fall of 2004 and the threat of winter, and the number of
submittals and length time required for the review by the State Department of Health, and the current workload
of the Contractor; the project start was delayed until August 2006. During this two (2) year period the
materials and masonry labor cost has increased, the change is necessary to pay the for the ~scalatedcost
and avoid cancellation of the contract.



CITY AND COUNTY OF HONOLULU
DEPARTMENT OF DESIGN AND CONSTRUCTION

WASTEWATER DIVISION

CONTRACT CHANGEORDER NO. 7
August 15, 2006

Ala Moana wastewater Pump Station Modification

ontractNo.: F-27774

3b No.: W4-02
ontractor: Hawaiian Dredging construction company, Inc. - -

riginal contract Amount: $17,740,000.00
ONTRACT DATA: SUMMARY OF CONTRACT PRICE:
otice to Proceed: March 1, 2004 Contract Amount revised by co. No.6: $18,470,700.57

ontract Completion Time: 670 calendar Days Amount Added by this C.O. No.7: $229,095.73

riginal Completion Date: December 30, 2005 New Contract Amount by this CO. No.7: $1 8,699,796.30

Dtal Time Extension To Date: 160 calendar Days Source of Funds: CIP
evised Completion Date: June 8, 2006 Account No.: 670/4282.03-4291-94504 ( C)

Sheet I of 4

his change order shall serve as a supplemental agreement covering extra work or a change order in the quantity ofwork from that called for in the

‘oposal for this project.
4ote here as specifically as possible the item, quantity, and location of work required, with an accurate gescription of its character, using sketches if
acessaty. ftjso note any quantities or work which this replaces and show net value or quantity of extra.)

This Change Order is to cover the following additional work:

New Proposal Item No. 49: Change Electric Manhole EMH-4 from 6’xIl’ to 65c14’

Lump Sum Amount $40,081.02

NECESSITY

The Contract Drawings called for 6’x 11’ electrical manholes for all on-site EMHs. On-site EMH-4, was designated as the transit manhole for the
HECO Feeder from the HECO Keawe Street EMH to HECO Pad Mounted Switches. The HECO change in EMH size to C’xl4’ came after the
original 6’xl I • EMH was on site, ready to set. The sheet piling and excavation was sized for the B’xl 1’ EMH. Relocation of the sheet piling, and
re-excavation was necessary to install the larger EMH.

New Proposal Item No. 50-Provide High Roof Coping Nailers. and relocate Downspout.

Lump Sum Amount $10,770.92

NECESSITY

Removal of the existing coping on the high roof parapet walls revealed that there was no bedding or nailer for anchoring the new stainless steel
coping. In addition, the parapet wall hollow block cells were not filled. This was also true of the existing low roof parapet wall. One interior
downspout from the high roof drain was re-routed to the outside wall, and 4 deteriorated drain trash screens were replaced.

New Proposal Item No. 51 -Pour leveling screed of lightweight concrete on Low Roof

Lump Sum Amount $5,543.00

NECESSITY

The original roof sloped to two drains centrally located in each half section of the rectangular roof. The re-sloped roof called for rigid insulation to
re-slope the roof to roof edge drain scuppers. requiring insulation thickness of up the 12” near the old drains. Because two ACCUs were mounted
on this roof, the insulation would be subject to equipment loading and foot traffic, to reduce the thickness of the insulation the contractor was
instructed to pour a leveling screen under the rigid insulation,



4ject:
bontract No.:
Job Np.:

(RACT CHANGE ORDER NO.7
Ala Moana Wastewater Pump StatIon Modification
F - 27774
w4-o2

New Proposal Item No.52 - Replace Telephone Junction Box

Lump Sum Amount $2,708.60

The existing galvanized steel telephone junction box mounted on the makai wall on the intermediate floor, was extensively corroded and the cover
was missing. This junction box was overlooked in the upgrade, All the new junction, switch and device boxes being installed are stainless steel.
The Engineer / Architect concurred in contractor’s proposal to replace this box with a new stainless steel box.

New Proposal Item No.53 - SCADA Revisions; E-104, E-113, E-204 & E~207

NECESSITY

Lump Sum Amount

RMT I RHA / and C&C Design engineers re-issued new drawings and an updated and revised I/O list for the Supervisory Control and Data
acquisition System. A RFP was issued to HDCC to cover revisions to SCADA System as o4tlined in these re-issued Drawings and the revised I/O
List. This Proposal Item is to carry out the work generated by the revisions.

New Proposal Item No. 54 - Butterflyvalve Supports. Odor Control Systems I & 2.

NECESSITY

Lump Sum Amount $47,806.75

The Contract Drawings did not provide for supports for the 24” and 18” butterfly valves. In response to the Contractor’s~RFl-046on this subject,
The CCH I RMT Structural Engineer issued a design for butterfly valve supports using stainless steel construction which allows access to the
inspection plates at the valve inverts, for both inspection and maintenance.

New Proposal Item No. 55 - Remove Ceramic Tile, Plaster and Paint Diamond Head Wall of MCC Room.

Lump Sum Amount -$1,188.48

The diamond head wall of the MCC room was partially tiled with structural ceramic tile. The design called for remaining half of the wall to be tiled.
However, the size type and color of theexisting tile was not available, therefore the Contractor was instructed to remove the ceramic tiled area of
the wall, and to plaster and paint the entire wall, io lieu of tiling. This resulted in a credit to the C&C.

New Proposal Item No. 56-Valve Supports in Pump Room; Check & Gate Valves,

Lump Sum Amount $55,546.53 /

The Contract Drawings do not provide valve supports for the sewage discharge check valves and gate valves, or for thesuction gate valves. In
the Pump room. In response to HDCC’s RFI - USIA, addressing this, C&C / RMT issued a support design, and instructed HDCC to implement the
fabrication and installation of these supports.

r

NECESSITY

Date: August15, 2005
sheet 2 of 4

$53,149.39

NECESSITY

NECESSITY



I FrRACT CHANGE ORDER NO.7
reject: Ala Moana wastewater Pump Station Modification

ontract No.:. F -27774
)b No.: W4-02

Date: August15 2006
sheet 3 of 4

New Proposal Item No.57 - Ilalo Street Gate Revisions : Curbs, Basecourse, Paving and Flagstones.

Lump Sum Amount $14,678.oo

WT&D requested that the landscaped area at the halo Street entrance gate be changed to a paved area to accommodate vehicle entry for the
Crew of Operators assigned to the Hart Street Pump Station, as well as for PS #2 Plant Operators.

NECESSITY



,,oNTRACT CHANGE ORDER NO.7
‘reject: Ala Moana Wastewater Pump Station Modification

;ontract No.:
Job No.:

F - 27774
W4-02

Date: August 15, 2005
Sheet4of4

3y execution of This Change Order No 7, the contractor acknowledges and agrees that the price adjustment set forth on this Change Order No. 7
~epresentsequitable compensation for any and all changes and additions to the scope of work described herein. Said price adjustment shall be
-n complete satisfaction of any and all claims by the Contractor, its subcontractors and suppliers, or by anyone claiming by, through, or under
the Contractor for any increased compensation or damages, to persons or property arising outof said changes and additions being made to the
scope of work. The Contractor further agrees to defend, indemnify, and hold the City harmless against any and all such claims.

For and in consideration of the amount of TWO HUNDRED TWENTY NINE THOUSAND - NINETY FIVE DOLLARS AND SEVENTY THREE
CENTS ($229,095.73) for this Change Order No. 7, theContractor hereby releases, acquits, and forever discharges the City from
and on account of any and all claims referred to above.

All work and materials shall be in accordance with the requirements of all applicable standards, Standard plans, and Special Provisions.

Note: This amount added to the contract by this Change Order No. 7 shall be covered by
Account No. 670/4282-03-4291-94504 ( C).

By reason of this proposed change a time extension of .1 calendar days will be made to this contract. The completion
date shall be ce’~ise4/remainJUNE 8, 2006.

Engineer

and

I Computed and Checked:

DMsion chief

3 Accepted:

IICL(LLL
Contmctor or Contractor’s Representative

q a0 i
Date

SEP 2 1 2306
Date

ifti4�’ -

Date

6 Approved As To Form & Legality:

OCT 1 0 2006
WP~LEA. CHUM

- Deputy corporation Counsel Date

7 Approve

~ OCT 11 2006
Director, Budget and Fiscal Services Date

4 CertifIed Funds AvatlabI

/ I ~ 1~

~ ~‘iv”y~..—’ ,; ~
Fiscal Officer

cc: Budget & Fiscal Sen. Oirector

SF5 - Accounting

Division chief

ft
SEP 22 Z006

Dale

Proiect Engineer/Inspector

ooc ‘Project File

constucten ManagementConsultant

Fiscal Section

5 Approved:

t

Date

Prepare Original +— Copies


